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1 Introduction 

This progress report is a review and look ahead of key activities and status for 
Miramar Shoreline Restoration project. This report summarizes the project 
progress August 9 through August 23, 2014. 

2 Health Safety and Environmental (HSE) 
Issues 

No health and safety incidents or issues were reported or identified during this 
period. 

3 Key issues to be resolved 

 None. 

4 Key activities completed during this period 

Date Activity 

Week of 11 

August 2014 

  

Week of 18 

August 2014 

  

5 Key activities planned during next period 

Date Activity 

25 Aug through 

31 Aug 2014 

 Revision of cost estimate. 

 Development of permit sketches. 

01 Sep through 06 

Aug 2014 

 Revision of cost estimates. 

 Development of permit sketches. 

6 Scope Changes  

No Scope Changes identified. 
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7 Project Financials 

Project financials will be updated monthly based on prior months labor and 
expense costs. 

 Spent Authorized / Change 

Prior Periods $88,071.75 $234,380.00 

Current Period $0.00 $0.00 

Total $88,071.75 $234,380.00 

Note: Costs through August 24 including subconsultants invoices received 
through August 24. 
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